USBR MAJOR EQUIPMENT OUTAGES 2002-2005 UPDATED 1/22/2003

ID Task Name 2001 2002 2003 2004 2005
o arr1]atr2[atr3afatr4[atr1[Qtr2]{Qtr3[Qtr4 [Qtr1[Qtr2[Qtr3[Qtr4 [Qtr1[Qtr2[Qtr3[Qtr4 [Qtr1[Qtr2 [Qtr 3
26 |, TRACY UNIT 6 ANNUAL + impeller 4116 7/3
17 V’f FOLSOM U2 wicket gate brg. Mod. 5127 E 712
27 |[E] ONEILL PLANT OUTAGE - WESTERN SUB CLEAN 6/19 | 6/20
28 |, ONEILL UNIT 3 ANNUAL 6/20 E 8/1
29 |, ONEILL UNIT 1 ANNUAL 6/20 E 7/10
30 |, ONEILL UNIT 2 ANNUAL 7111 E 7/31
31 | ONEILL UNIT 4 ANNUAL 81 E 8/21
32 |, ONEILL UNIT 5 ANNUAL 8/23 E 9/11
9 |, SHASTAUS- ANNUAL,PENSTOCK PIPING 9/3 E 9/27
34 |, TRACY INSULATOR WASH 9/9 ﬂ 9/13
35 |, KESWICKUNIT 3 ANNUAL 9/9 E 10/4
33 |, ONEILL UNIT 6 ANNUAL 9/12 E 9/25
42 |, NIMBUS U1 ANNUAL & FLOWMETER 9/23 5-10/25
38 |[EW SHASTAUNIT 4 TURBINE INSTALL 9/30 | | 6/28
36 E FOLSOM U1 major over haul 10/1 | | 5/19
16 |, TRINITY UNIT 1 ANNUAL& ACB REPLACEMENT 10/7 E 10/31
23 |, KESWICK UNIT 2 ANNUAL 10/7 pl 11/7
24 |, TRINITY PLANT OUTAGE - PENSTOCK FLOW MTR 10/21 | 11/6
43 |, NIMBUS U2 ANNUAL & FLOWMETER 10/28 | 11/27
18 |, TRINITY UNIT 2 ANNUAL & ACB REPLACEMENT 11/4 E 12/5
19 |, KESWICK UNIT 1 ANNUAL 11/12 E 12112
25 |, NEW MELONES TUNNEL OUTAGE 11/18 E 12/16
20 |[E] CARRUNIT 1 TURBINE WELD/ANNUAL 116 |:| 217
21 |[] NEW MELONES U1 ANNUAL/CAVITATION REPAIR 2/3 |: 3/28
T |[E4 CARRUNIT 2 TURBINE WELD/ANNUAL 2/10 |:| 3/7
2 |[E] SHASTAUNIT2- ANNUAL 2/10 |:| 3/13
22 |[E] CARRPLANT OUTAGE - GRD SW + DC PANEL 2/10 |] 2/14
E] SPRING CREEK U1- ANNUAL 3110 [] 4/4
Fd SHASTAU1T- ANNUAL 3/17 [:| 417

Task |
Project: USBR MAINTENANCE OUTA Progress
Date: Tue 3/25/03 Milestone

Summary

I
¢
_

Split

Rolled Up Task | |
Rolled Up Milestone <>
Rolled Up Progress I

External Tasks

Project Summary
External Mileston

Deadline

| |

ﬁ
e &

b

Page 1




USBR MAJOR EQUIPMENT OUTAGES 2002-2005 UPDATED 1/22/2003

ID Task Name 2001 2002 2003 2004 2005
o ar1]ar2]ar3far4|art][ar2]atr3|atrd [Qr1]Qr2[Qr3ar4[Qtr1[Qr2[atr3[aQtr4 [Qr1]Qr2[Qtr3

5 E SPRING CREEK U2 - ANNUAL 3/31 :| 4/24

6 E NEW MELONES UNIT 2 ANNUAL & CAVITATION R 3/31 |:| 5/23

7 E SPRING CREEK PLANT OUTAGE - GRD SW + DC F 3/31 |] 4/4

8 E SHASTA SUB 982 AND 188 BREAKER REPL. 4/7 |:| 4/25

37 E KV9A FOLSOM TRANSFORMER REPLACEMENT 4/15 |:| 6/30

10 E KESWICK U1 - ANNUAL/FLOWMETER 915 |:| 10/17

11 E SHASTA U5 - TURBINE REPLACEMENT 10/1 | | 6/29

12 E TRINITY U1 - ANNUAL/TURBINE WELD 10/6 |:| 11/7

13 |[E] FOLSOM U1 rewind - power former 1006 [ 49

14 E KESWICK U2 - ANNUAL/FLOWMETER 10/20 |:| 11/21

15 E TRINITY U2 - ANNUAL/TURBINE WELD 1110 |:| 12/12

41 E KESWICK UNIT 3 ANNUAL 11/24 |:| 12/19

39 E SHASTA UNIT 1 TURBINE REPAIR 4/4 |:| 5/13
40 E SHASTA UNIT 2 TURBINE 4/4 |:| 5/13
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